

*Hazel*

CMCC 151X5.1334

Copy 3 of 5

**SECRET**

6 January 1959

25X1A

[Redacted]

25X1A

25X1A Att:

Dear [Redacted]

The purpose of this letter is to advise you of a temporary delay in the delivery schedule of the ALR-14 equipments. After a delay of approximately seven weeks, deliveries are now being made at the scheduled rate. A revised delivery schedule is enclosed with this letter.

Reason for Delay: During tests of completed systems, an intermittent malfunction occurred. The symptoms were subtle and escaped detection for some time. The solution was not straight forward but was eventually traced to a defective switch in the control panel. To solve the problem, nearly the complete quantity of control panels had to be completely disassembled and rewired.

Sincerely,

[Redacted Signature]

STATOTHR

Encl. 1  
ALR-14 Test & Delivery Schedule

Copy: Contracting Officer ✓

141  
X  
2011  
151281

# SYSTEM III M-2


(ALR-14)

## TEST AND DELIVERY SCHEDULE


1958 — 1959

NOV. DEC. JAN. FEB. MAR. APR. MAY


### SYSTEM TEST



### FINAL INSPECTION & PACKING



### DELIVERY TO CUSTOMER



JANUARY 1959